
NW Bethany Boulevard (NW Bronson Road to West Union Road)

PROJECT PUBLIC INVOLVEMENT PROCESS CHART

Jan. 27, 2011

Open House #1
(Mar. 30, 2010)

 Introduce project
 Solicit Project Focus Group 

(PFG) members

PFG #1
(Jun 10, 2010)

 Project overview and schedule
 Project Background and Need
 Public Involvement Process and Opportunities
 Report on first open house
 PFG Ground Rules

PFG #2
(July 8, 2010)

 Brainstorm values
 Existing Traffic and forecasts
 Signal Warrant analysis
 Design Issues/Constraints

PFG #3
Sept. 9, 2010

 Review draft design concepts
 Update traffic
 Presentation on Hwy 26 Interchange 

Study

Open House #2
(Jan. 27, 2011)

 Present design concepts and evaluation matrix
 Present design alternatives and solicit feedback
 Announce PFG membership
 Present Traffic Data
 Present Project Public Involvement Process
 Present Project Schedule

Open House #3
(Oct. 2011)

 Present Final Design 
 Present construction schedule and information

Construction
(Jun 2012)

PFG #4
(Oct. 7, 2010)

 Design concepts update
 Initial evaluation of alternatives

PFG #5 
(Nov. 4, 2010)

 Continue evaluation of alternative 
concepts

 Noise Study – methodology and 
existing conditions

Layout 
Alternatives

_________________________

• Develop Alignments
• Address turn lanes 
• Address bicycle and 

pedestrian facilities

Data 
Collection

Begin Final 
Design

___________________

 Final Design
 Land Use Applications
 Wetland Permit 

Applications
 Begin Right-0f-Way

PFG #8
(Aug 2011)

• Review Design Process
• Land Use process 
• ROW process

PFG #9
(If needed - TBD)

Traffic 
101 

Workshop
(Jun 24, 2010)

Design 101 
Workshop
(Aug. 5, 2010)

Refine Design

PFG #7
(March 10, 2011)

 Recap Board of County Commissioners 
meeting 

 Recap for Open House 2
 Present design to be taken into final 

design
 Noise impacts/mitigation

PFG #6
(Dec. 2, 2010)

• Continue evaluation of alternative 
concepts

• Follow-up to PFG questions

• Survey PFG opinion

Board of County 
Commissioners

(Feb. 8, 2011)
(Feb. 22, 2011)

 Presentation of concepts, 
evaluation, and feedback 
from staff, the PFG, and 
the general public

Open House #4 
Meet the Contractor

(May 2012)

 Construction schedule
 Staging plan


