

# Bethany Blvd/US 26 Overcrossing Widening

## Project Briefing

April 14, 2011



# Briefing Overview

- Introduce Consultant Team
- Project Status
- Next Steps
- Questions



# Consultant Team

- Parsons Brinckerhoff (*prime consultant*)
  - 125 year old large international engineering company
  - Significant ODOT bridge experience
  - Ex-ODOT State Bridge Engineer is the project manager
  - Original Bethany bridge design engineer on PB staff
- DKS (*traffic*)
- WH Pacific (*surveying*)
- JLA (*public involvement*)
- MB&G (*wetlands*)



# Project Status

- Just getting underway
- Building on previous conceptual work by MLG (28-foot widening and 6 lanes)
- Washington County widening the bridge on-behalf of ODOT (ODOT owns the bridge)
- Surveying work complete in a few weeks
- Traffic
  - Existing traffic counts taken mid-March
  - Processing information and working on projected traffic volumes



# Project Status (cont'd)

- Geotechnical Engineering for bridge and walls
  - Soil borings started this week and will go through next week
  - Data analysis and foundation report next
- Coordination meetings with agency stakeholders (in process)
  - City of Beaverton
  - ODOT
  - THPRD
  - Clean Water Services



# Going Forward...

- Open Houses - Summer and Fall 2011
- 30% Design - Summer 2011
- Final Design - Spring 2012
- Construction - Summer 2012



# Questions??

